

The Deputy Director of Central Intelligence

Washington, D.C. 20505

me
Executive Registry

84 - 1355

22 March 1984

Lieutenant General James A. Williams
Director, Defense Intelligence Agency
Room 3E-258, The Pentagon
Washington, D.C. 20301

Jim,

Having been told that SAFE is progressing well, I just want to make sure that your interests are being satisfied.

I understand that [redacted] have agreed on a game plan for going directly to an Integrated Data Base in Delivery 4 and that there is a full-court press to bring Delivery 4 on-line for DIA as soon as possible. Going directly to an Integrated Data Base rather than the interim phase initially planned, however, will delay Delivery 4 by about four months.

STAT

On the common user language, I understand evaluations of command sets with a common syntax are taking place to facilitate operations for both DIA and CIA. By June, we should know how we need to proceed.

Finally, the Consolidated SAFE Project Office seems to be working smoothly.

If you have any concerns, give me a shout.

Sincerely,

[redacted signature box]

John N. McMahon

STAT

Distribution:

Orig - Adse.
1 - ExDir
1 - DDA
2 - O/DDCI
① - ER

O/DDCI: [redacted] (22 Mar 84)

STAT

DCI
EXEC
REG

L-235